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Sioux Falls South Dakota - EROS Data Center

AE Contract

Article IIA Phase Ia Master Plan (1) $ 22,664 10 wks
IIB Phase Ib Prel. Site and Fac's. 2 - 7,232 8 wks
IIC Phase IIa Final Site and Fac's. (3) 23,735 14 wks
IID Phase IIb Prel. Buildings T 23,992 8 wks
IIE Phase III Final Buildings (5) 130,142 14 wks
IIF Phase IV Post Const. Svs. (6) 22,743

Total $ 230,508
(2) and (4) Proceed Simultaneously after (1) complete
(3) and (5) 4 i L (2) and (&) complete
(6) Option-Proceed when const. starts FY 72

Total $ = 230,508

] - 22,743 OPTION, NEED in FY 72
$ 207,765 FACE VALUE, NEED in FY 71

NOTE: In addition to the above, other possible costs which may
be required in FY 71 are additional land surveys and sub-
soil information estimated at $8,000 and an architectural
model estimated at $2,500. The AE has also proposed an
increase in his fee of $18,000 in the event Phased Con-
struction is applied.

A separate contract for exploratory test wells to determine
the quantity and quality of water is necessarye 1
If it is determined to proceed on the basis of Phased Con-
struction, utilizing a construction manager, it is assumed
this cost will be incurred by the Sioux Falls IDF and be
included in the construction coste. Cost of the CPM is also
assumed to be treated in the same mannere.




